FORM DPW.-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2012

Date: January 31, 2012

CONTRACTOR: MOLINA ENGINEERING, LTD.

ADDRESS: 1188 Bishop St. Ste 1404 Contract No. 59644 [/]’
City, State ZIP: Honolulu, HI 96813 DAGS Job No. 12-14-7406
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility improvements
CONTRACT iFOR INSPECTION BRANCH USE

SUBMITTAL REGISTER E/]"GOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 628,000.00  puE MONTHLY:

[T PROJECT SCHEDULE - INTIAL & ONGOING
I/GA!LY REPORTS ¥ PAYROLL AFFIDAVITS

EMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS K CONTRACT NUMBER 1-~T PROSECT NAME & LOCATION
Totat 3 56,696.00 [ALLSIGNATURES

Adjusted Contract Amount $ 684,696.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 93.18% 585,189 85% 48,447 633,636
Retained REDUCED[ ] 29,846 2,422 32,268
Amaount Subject to Payment 555,343 46,025 601,368

Payments to Date 537,252 21,759 559,011

Payments Now Due 18,091 24,266 42,357
Payment No. FINALJ ] 7

Remarks:

1. Computed and Chatkod by:
2. Fcartiy that the above bil is comecs, just, that payment has not been received, and all

payroll aflidavits have been submitted, ae current, or proper deductive excusions have bean
M - A = /‘f’ m made to this request and at least 80% of our worklerce rasides in Hawai,

ended: Pﬂuet:t b clor of Engineet
? MOLINA ENGINEERING, LTD.
/’/% o7 Wé%}"* ‘?’/?‘ /7’/ & Name of Contractar
/i. Recommended: /6« Engineer/Architect Date:

e, QL 2 [rvlre Tebtecler Gt Yg)iz

5, Appraved: Branch Chiel or District Enginoor Date: By signature / Tile:
The Public Works Admmrttralor cerlifies that change orders have been issued and the work performed.
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v




DPW-CIA 7/08
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAR
Department of Accounting and General Services
Division of Public Works

For the Month of: January 2012

CONTRACTOR: MOLINA ENGINEERING, LTD, Contract No.: 59644
PROQJECT TITLE: Fort Ruger B300, B306 and B308A, Accessibility improve  DAGS Job No.: 12-14-7406
[
w CONTRACT
Q LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
T |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED
MOLINA ENGINEERING, LT[Ganaral Contractor ABC-23458 $628,000)  $585189| 93.18%) 5% $29,250

SUB-

CONTRACT

LICENSE BASIC SUB-CONTRACTI COMPL. %] RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED

ALOHA Steel Rebar $11,740 $11,740| 100.00% 5% $587
Total Retained from Subs 3587

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $29,846

| certify that the above retentions are correct for this request.

MOLINA ENGINEERING, LTD.

1188 Bishop $1., Ste. 1404 - Honaluly, Haweaii 94813 Checked/Verified by:
Name of Contractor /&
Initial - ErGject Inspector or Enginear
A s ’L[ Vi [
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Depariment of Accounting and General Services
Division of Public Works

For the Nionth of: January 2012

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59644
PROJECT TITLE: Fort Ruger B300, B306 and B306A, Accessibility impro  DAGS Job No.: 12-14-7406
a CHANGE
i ORDER
Q ILICENSE CHANGE ORDER| COMPL, %} RETN|  AMOUNT
D [PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATEl CMPL|  %| RETAINED
MOLINA ENGINEERING, LTE]General Contractor ABC-23456 $56,896]  548,447| 8545%| 5% s2422]A

CHANGE|
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. %} RETN AMOUNT
_§__LJBCONTRACTQR TRADE NQ. AMOUNT] TO DATEI CMF’Ll % RETAINED
#DIVI0! 5% $0
#DIVIO 5% $0
#DIVIOE 5% §0
#DIVIO 5% $0
#DIVIOI 5% $0
HDIVIOT 5% $0
#Diviol 5% 50
#DIVID! 5% 30
HRINIOL 5% 50
#DIV/G! 5% $0
#DIVIO! 5% $0
#DIVIO 5% $0
#DIVI01 5% $0
#F#DIVIO] 5% $0
#DIVIDY 5% F0
#DIVI0! 5% $0
#DIVIO! 5% %0
Total Retained from Subs 30|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,422]

I certify that the above retentions are correct for this request.

MOLINA ENGINEERING, LTD. Checked/Verified by:

1188 Bishop 51, Ste 1404 - Honolulu, Howaii 96813

Name of Contractor /,_

Initial - F«'ﬁ]ect Ingpector or Engineer
St e 2{t2 /12

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAIIL
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip
PAYMENT NO.: 7 PROJECT TITLE: DEPARTMENT OF DEFENSE - FORT RUGER B300, B306, & B306A,
ACCESSIBILITY IMPROVEMTS
BILLING MONTH: January-12 DAGS JOB NO.: 1 2-14-7406 CONTRACT NO.: 59644

CONTRACTOR: MOLINA ENGINEERING, LTD.

VENDOR CODE: 28867700

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
ot Bodq- 48914 620 . d2el . $ 5,239
oz _5od- 2718 . ®I1B,423 . ¢ ¢11 12,192

Totais: $19,043.00  $952.00 " $18,001.00 |
Change Order Payment Suffix: 3,4,5
Suffi Fund Symbol Amount Earned Retainage Amount Due
o% 55"’14'5“1["\ — 59,096.00_ e . 5455.,00.. . $58,641.00..
04 _ B03-439M . $12,000.00 . ~ $600.00 _$11,400.00
05 _ B10-437M . %4,447.00 . ..5222.00 . $4,225.00
Totals: 42554300 $1,27700 . $24,266.00

Grand Total: $44,586.00 & $2,229.00 $42,357.00

Ui forre N 227/ 2%

Verifieel// Y 44 DATE

: ; (This Sectlon for Administrative Services Office Use Only)

Vendor Code 28867700

Cost Code 3A1

Voucher No. . Q’((é.—l N8 % ?/“"[‘N{e.’

Verified By . . ﬁy s 2{24!}3" -




